
PROJECT 
PHASE

DURATION
(Calendar Days)

24 HOUR CONST.
NOISE WAIVER 
AVAILABILITY

NIGHT CONSTRUCTION OPERATIONS
GENERAL WORK DESCRIPTION

TAXIWAY CONNECTOR STATUS ACCESS TO BOEING 
POSITION A-2 

(PAINT HANGAR)

ACCESS TO 
BRIDGE & 
D-RAMP

ACCESS TO 
COMPASS 

PAD No. of Nights RW Night Closure Taxiway B7 Taxiway B6

1 10 NO - NO Mobilization; Survey Control; Construction Access Gate; Waterline Installation Main Valve #SEC311A to Hydrant #H310 Closed Open Yes, from North Yes Yes

2 12 NO - NO
All Taxiway B Improvements STA 26+70 to STA 29+35; Taxiway K (New B6) Improvements 
West of STA 2+10; Waterline Installation Hydrant #H310 to Hydrant #H308

Open Closed
Yes, from North 

& South
Yes No

3 14 YES 14 NO All Taxiway B Improvements STA 22+50 to STA 26+70; Remaining Waterline Installation/Activation Open Closed Yes, from South No No

4

11 NO - NO All Taxiway B Project Improvements STA 15+91 to STA 22+50

Open Open Yes, from South Yes Yes
3 YES 3 YES All Taxiway B Project Improvements STA 15+91 to Sta STA+50 and Construct Temporary Taxiway from Ramp to Runway 16-34

5 12 YES 12 YES All Taxiway B and Taxiway B7 Project Improvements STA 10+87 to STA 15+91 (Includes Runway Panel Replacements) Closed Open Yes, from North Yes Yes

6 3 YES 3 YES All Project Improvements South of the Phase 5 and 6 Reference Points Open Open Yes, from North Yes Yes


